
250325-AURA-RFB-FABRICATION SCHEDULE 2025-03-25

1

   4 Nov 2024 Dec 2024 Jan 2025 Feb 2025 Mar 2025 Apr 2025 May 2025 Jun 2025 Jul 2025 Aug 2025 Sep 2025 Oct 2025 Nov 2025 Dec 2025 Jan 2026 Feb 2026 Mar 2026 Apr 2026  

Implementation 2025-04-04 162d

Admin 2025-04-04 30d

Proposals submitted 2025-04-04 0h

Project Award 2025-04-07 15d

Contract Negotiations 2025-04-28 15d

Project Start 2025-05- 19 0h

Implementation 2025-05- 19 131d

Team Coordination meetings 2025-05- 19 10d

Shop Drawings 2025-06-03 20d

Client Approval Shop Drawings 2025-07- 01 5d

Prototyping 2025-07-08 30d

Fabrication/Media Production 2025-07-22 60d

Fabrication Shop Visit 1 2025-07-29 2d

Fabrication Shop Visit 2 2025-09-09 2d

Packing and Shipping 2025- 10- 14 5d

Installation 2025- 10- 21 10d

Client Review 2025- 10-30 3d

Soft Opening 2025- 11-05 0h

Commisioning 2025- 11-05 5d

Client Review Complete Project 2025- 11- 12 5d

Project Complete 2025- 11- 19 0h

Start of Warranty Period 2025- 11- 19 0h

DurationStart DateTitle


